
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0304 
PROJECT TITLE  BRAZOS RIVER CORRIDOR 
PROJECT STATUS  CONSTRUCTION 
PROJECT MANAGER  ROSSWOODFIN 
CONSULTANT  HUITT­ZOLLARS 
CONTRACTOR  JERDON 
BUDGET  $2,966,971 

PROJECT DESCRIPTION 

Construction of phase I park development along the Brazos River.  Site 
is 420 acres. The future phases will be developed in accordance with the 
Council approved preliminary plan for the 420­acre section of the Brazos 
River Corridor Park. 
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DESIGN/SURVEYING 

CONSTRUCTION  09/06 – 10/07 
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